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Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

1,910 Salary Professional 0 0 4,335 4,335 0 0 4,335 (4,335)
0 Salary Scientific 20,000 0 0 0 0 0 0 20,000

1,910 S/P Salary 20,000 0 4,335 4,335 0 0 4,335 15,665
0 Salary - Management & Admin. 34,000 1,727 0 1,727 0 0 1,727 32,273
0 Salary Technical 0 0 1,421 1,421 0 0 1,421 (1,421)
0 Support Salary 34,000 1,727 1,421 3,148 0 0 3,148 30,852

1,910 Total Salary 54,000 1,727 5,756 7,483 0 0 7,483 46,517

0 Other Direct Labor 0 0 0 0 0 0 0 0
1,910 Total Direct Labor 54,000 1,727 5,756 7,483 0 0 7,483 46,517

0 Photography & Graphic Arts 0 0 194 194 0 0 194 (194)
0 Physics 0 3,793 1,914 5,707 0 0 5,707 (5,707)
0 RHIC 10,000 0 0 0 0 0 0 10,000

81 Central Shops 0 0 81 81 0 930 1,011 (1,011)
81 Distributed Labor 10,000 3,793 2,188 5,981 0 930 6,911 3,089

0 Other Labor 0 0 0 0 0 0 0 0

804 PO Purchases 135,000 6,195 14,429 20,624 21,571 3,969 46,164 88,836
0 Stores Material 0 456 21 476 0 0 476 (476)

804 Material 135,000 6,651 14,450 21,101 21,571 3,969 46,641 88,359

0 Purchased - High Value 106,000 0 0 0 7,603 0 7,603 98,397
2,900 Purchased - Low Value 0 8,301 9,232 17,533 3,950 0 21,483 (21,483)
2,900 Contracts 106,000 8,301 9,232 17,533 11,553 0 29,086 76,914

0 Special Material 0 0 0 0 33,671 0 33,671 (33,671)
0 Miscellaneous Costs 0 0 0 0 33,671 0 33,671 (33,671)

0 Allocated Services 0 0 0 0 0 0 0 0

0 Purchased Utilities 0 0 0 0 0 0 0 0

0 Distributed Utilities 0 0 0 0 0 0 0 0

0 Overhead 0 0 0 0 0 0 0 0

5,695 Total Project Org Costs 305,000 20,471 31,626 52,097 66,795 4,899 123,791 181,209

0 Total Distributed Costs 0 0 0 0 0 0 0 0

5,695 Total Program Costs 305,000 20,471 31,626 52,097 66,795 4,899 123,791 181,209

1,990 2.7.1 FACILITIES & INTEGR 77611 10,000 0 1,990 1,990 4,701 930 7,621 2,379
3,204 2.7.2 BRAHAMS MAGNETS 77621 102,000 8,000 12,063 20,063 54,491 0 74,554 27,446

0 2.7.3 BRAHAMS MECHANICAL 77631 50,000 8,421 2,197 10,618 0 0 10,618 39,382
0 2.7.4 BRAHAMS ELECTRONICS77641 94,000 1,729 4,154 5,883 7,603 0 13,486 80,514

500 2.7.5 DATA ACQ/TRIG/COM 77651 49,000 2,321 11,221 13,542 0 3,969 17,511 31,489
5,695 Total Program Costs 305,000 20,471 31,626 52,097 66,795 4,899 123,791 181,209

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 305,000 181,209
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